CIC #: 99EPA SUPERFUND

BILLED DATE 02-FEB-2004

CUSTOMER ORDER NUMBER DW96941915
(DIAMOND ALKALI-BZ672

D.O.VOUCHER NO. BU VOUCHER NO. BILL NO.
27024074

PARTIAL #

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTICN AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

CINCINNATI
ATTN

OH 45268-7002

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2001 00 0000 NA NA
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31 02-JAN-2004 THRU 02-FEB-2004

BILLING OFFICE (SEND REMITTANCE TO):

USACE FINANCE CENTER
KANSAS CITY DISTRICT GS
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08B 2416 848 012915 96231

$92,975.07
DESCRIPTION

CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
SUBTOTAL

PARTIAL AMOUNT PAID

PAYMENT DUE DATE 03-MAR-2004 PAY THIS AMOUNT

Coocicen—

Elizapeti. ABOCKkNOCKe

?rcjizd Masases

FUNDS AUTHORIZED: $1,000,000.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

TOTAL BILLED AMOUNT: $919,407.84
PREVIQUS BILLED AMOUNT: $826,432.77
CURRENT BILLED AMOUNT: $§92,975.07
TOTAL FLUX BILLED: $.00 DATE
PREVIOUS FLUX BILLED: $.00
CURRENT FLUX BILLED: $.00

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
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$92,975.
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PM-ES 2/20/2004

Progress Report for EPA Region Il

Site: Diamond Alkali, Operable Unit 2, New Jersey

Bill No.: 27024074 JAG No.: DW96841915 (BZ672) 1AG 1AG Expiration Date: Other Corps
Partial #31 NWK Award Date: 9/18/01 12/31/104 N/A
Reporting From: To: EPA RPM USACE PM

Jan 2, 2004 Feb 2, 2004 Alice Yeh Elizabeth Buckrucker

AE Contractor payment.

This IAG open for existing contract — future work will occur under new IAG and all project progress will be
reported under IAG96941975.

See IAG DW96941975.

RFP to MPI 14 Aug 02

MPI Proposal received 30 Aug 02

Negotiations with MPI 5 Sep 02

Final MPI Proposal received 24 Sep 02.

New OU3 IAG funding received 27 Sep 02, (IAG DW96941975-01-0) for $1,000,000.00.
Task Order 0008 (1 for Passaic) awarded on 30 Oct 02, with NTE costs of $852,610.00.
Future milestones will be listed under LAG DW96941975.

=  Continued work on Task Order 0008; awarded under this IAG.

See IAG DW96941975 progress report.
See IAG DW96941975 progress report.

None at this time.

None at this time.

Expect final WVN/ATP modification to this LAG — MPI subcontractor HQI expects to exceed budget by approximately
$15,000 (6%). Plan to use funds available from the labor/travel portion of the IAG.

IAG Summary
Amendment Funding
Direct Fund Cite Amend # Date USACE DirectFundCite TotalIAG

0 Initial 6/06/01 -

1 9/05/01 500,000

Note: Technical Assistance IAG; Procurement total = $860,000; Personnel = $140,000
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2/20/2004
Progress Report for EPA Region il R

PM-ES

Expenditures: USACE & CONTRACT

Description Funds For Activity | Funds Disbursed Funds Disbursed Funds Remaining
This Month To Date

Contract — Task Order 0008; $ 852,610.00 $92,975.07 $797,193.78 $ 5541622

awarded 30 Oct 02
Kansas City In-House
Labor/Travel

$ 147,390.00 $0 $122,214.06 $2517594

$92,975.07 $919.407.84 $ 80,592.16

Notes

NTP was given on actual amount; award amount is
$912,197. The difference was awarded under new
task order under [AG96941975.

IAG Scope of Work Summary (block 13 of IAG, Amendment 1)
This amendment obligates an additional $500,000 to the USACE-Kansas City District for technical assistance to support remedial
investigation/feasibility study oversight at the Diamond Alkali OU2 Superfund site.

Block 13 of Initial IAG. This agreement obligates $500,000 to the U.S. Army Corps of Engineers-Kansas City District for technical assistance to
support remedial investigation/feasibility study oversight at the Diamond Alkali Superfund site, OU2 (EPA-ID: NJD980528996).

Project Delivery Team

Name Cortact information Rasponshity

Beth Buckrucker (816)983-3581 Project Manager
Cell: (816) 665-9059

M. Trudy Shannon (816) 983-3822 Contract Specialist

Pam Wittler-Stichweh (816) 983-3827 Contracting Officer

Richard McCollum (816) 983-3370 COR

Elizabeth Buckrucker Date: February 17, 2004

Project Manager

816-983-3581

Attached:
Lower Passaic River Restoration Project - USACE/Contractor Expenditures (updated S Feb 04)
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LOWER PASSAIC RIVER RESTORATION PROJECT

DW96941915; BZ672

USACE/Contract Expenditures

Projected Expenditures

and

FY01 FY02 FY03 FY04
Bill Number==> 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 no # 30 31
tem Jun 01 Jul 01 Aug 01 Sep 01 Oct 01 Nov 01 Dec 01 Jan 02 Feb-02 Mar-02 Apr-02 May-02 Jun-02 Jul-02 Aug02  Sep-02 Oct-02 Nov02  Dec02 _ Jan03  Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03  Sep-03 0ct-03 Nov-03 Dec-03 Jan-04 Totals
Travel Expenses 0.00 0.00 933.00 547.92 0.00 0.00 303.40 563.29 2,351.07 2,493.08 677.38 808.64 776.91 431,61 628.23 851.46| 2,021.20 95213 1,014.70 308.00 0.00 15,662.02
Other: Reproduction Senvices 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 0.00 0.00 0.00 0.00 0.00 0.00 57.27 0.00 57.27)
Departmental Overhead 381.52 1,344.00 1,368.85 97766 465.05 1,098.63 1,765.36 1,139.40 342.23 1,553.48 714.60 53472 122142 320944 267973 470366 49125 189449 191453 4166 11455 27,956.23)
GeneralAdministrative Overhead 246,68 91031 986.49 614.28 269.85 598.38 96153 620.60 186.41 846.16 389.28 323.42 737.97 196623 189563 292347 32855 108137 101271 166.62 59.67 17,125.61
Labor 822.20 3,034.19 3,288.33 2,047.56 94050 2,393.45 3,845.96 248234 74563 3,384.51 1,556.90 111343 254467 678017 _ 6,536.67  10,080.96 120073 432531 4,050.75 23866 6141292
USACE Labor; monthly 1,450.40 5,288.50 6,576.67 4,187.42 1,675.40 4,090.46 6,876.25 4,805.63 362534 827723 333816 2,780.21 _ 5,280.97 12,38745  11,740.26 _ 18,559.55] 4,041.73 _ 8,253.30  7,992.69 57355 412.88 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 87,263.32
Cumulative USACE Labor: 1,450.40 6,738.90 1331557 1750299 | 1917839  23,268.85  30,145.10 3495073 3857608 4685331  50,191.47  52,971.68 58,252.65 70,640.10 82,380.36 100,939.91] 104,981.64 11323494 121,227.63 121,801.18 122,214.06 122,214.06 122214.06  122,214.06 122,214.06 122,214.06 122,214.06 122,214.06] 122,214.06  122,214.06 122,214.06 _122214.06 12221406
IAG Funding Recelved/Personnel: 70,000.00 70,000.00 140,000.00
IAG Funding Recelved/Contract: 430,000.00 430,000.00 860,000.00
Contracts Awarded 852,610.00 852,610.00
Contract monthly ) 94,165.49 13011120 112,69606  48,19307 1409599 7401803 27,3085 51,88027| 57,810.70 000 9411705  9297507| 797,193.78
Cumulative Contract Disbusements 9416549  94,165.49 22427669 33697275 38516562 399,261.61 473279.84 500,410.69 552,200.96| 610,101.66 610,101.66 70421871 797,193.78f
Cumulative Invoiced; labor and contract 1,450.40 673890 1331557 1750299 | 19,17839 2326885  30,145.10 3495073 3857608 4685331  50,191.47 5297168 50,25265 70640.10 82,380.36 100,939.91| 10498164 11323494 12122763 21596667 21637955 346490.75 459,186.81 507,379.88 52147587 59549390 62262475 67450502] 73231572 73231572 62643277 919,407.84| 919,407.84
Remaining IAG $$ 49854960 49326110 48668443  982,497.01 | 980,821.61 976,731.15  969,854.90  965049.27  961,423.93 953,146.70 949,808.54 947,028.33 941,747.36 929,359.91 917,619.65 899,060.10 | 42,408.37 3415507 2616238 25586.83 2517595 2517595 25,7595 2517595 2517595 25,7595 25,7595 26,17595| 2517595 2517595 2517595  25,17595| 25,175.95
Lower Passaic River Restoration Project
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